

Communication

Date	14 July 2026
TeamID	SWUID2026221635
ProjectName	A Comprehensive Measure of Well-Being (HDI Prediction & Analysis)
MaximumMarks	1Mark

CommunicationPlan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	CommunicationType	Frequency	Channel/ Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Discord	All Team Members	To share daily progress updates, assign tasks, and discuss immediate roadblocks.
2	Progress Update	Weekly	Google Meet / GitHub	All Team Members & Mentor	To track overall sprint milestones and review the code committed to the repository.
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub Issues	Affected Developers	To troubleshoot sudden errors in Flask routing or model picking serialization.
4	Stakeholder Review	Bi-Weekly	Google Meet	Team Leads & Project Mentor	To present working iterations of the predictive sliders and gather design feedback.
5	Final Demo Rehearsal	Once	Google Meet	All Team Members	To dry-run the complete workflow presentation and check time management before the final evaluation
6					

CommunicationChallenges&Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating code integrations across team members due to varying schedules.	Established clear individual feature branches on GitHub and scheduled fixed weekend merge syncs.
2	Misunderstandings regarding the exact mathematical handling of data scaling between frontend and backend.	Created a shared reference document outlining the exact min/max normalization limits for the inputs.

3	Technical terms and complex machine learning outputs were difficult to present concisely during initial mock trials.	Refactored the explanation layer to focus on real-world use cases (e.g., policy adjustments) instead of raw code blocks.
---	--	--